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TODAYõS AGENDA

Board of Trustee updates

New Presentations
Å Cherry Lane/Faculty Bricks Apartments ðDemolition

Å Case Hall - First Floor Renovations of Dining Hall

Project updates
Å Harrison Road Reconstruction by City of East Lansing

Å Elevator Replacements in Holmes and Wilson Halls

Å FRIB Utility Relocation Phase I/Plant Science Expansion

Å Eli and Edythe Broad Art Museum

Å Brody Hall Renovation

Å Emmons Hall Renovation

Å Brody Complex Utility Infrastructure Improvements  -

Phase II - 2010

Å Steam/Water/Communication Distribution ðRepairs and 

Improvements ðPhysical Plant, Landscape Services, DPPS, 

Audio/Speech (Utility Repairs Near Physical Plant)



BOARD OF TRUSTEES :: SEPTEMBER ACTION

Step 2: Authorization to Proceed

Å Cherry Lane/Faculty Bricks Apartments ð

Demolition

Å Case Hall ðFirst Floor Renovations of Dining Hall

Å Cyclotron ðAddition 15 ðNew Highbay Addition



Cherry Lane 

and Faculty 

Bricks
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ÅThe property is bordered by Shaw Lane to the north, South 

Complex to the east, Trowbridge Road to the south, and 

Harrison Road to the west
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Property Location/Function:

Faculty Bricks

Faculty Housing ÅIntended for faculty 

ÅLocated to the north of Cherry  

Lane; it has easy access to 

campus

Cherry Lane

Housing priority in 

the following order:

1.Students and their 

families

2.Graduate Students

3.Undergraduate 

Students

ÅIntended for students with 

families

ÅIf there is still availability then 

open for graduate students and 

lastly undergraduate students 

ÅDesigned in a small community 

with easy access to campus

Faculty Bricks

Cherry Lane
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ÁResidential and Hospitality Services (RHS) has 

determined that Cherry Lane and Faculty Bricks has 

surpassed its useful life as a housing facility

ÁRHS asked permission from MSU Board of Trustees in 

April 2010 to plan the demolition process of Cherry Lane 

and Faculty Bricks
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º Notice to residents ðFebruary 2010

º Meeting with residents ðFebruary - April 2010

º Request Authorization to Plan ðApril 2010

º Step 2 to MSU BOT ðSeptember 2010

º Step 3 to MSU BOT ðFebruary 2011

º Close Cherry Lane and Faculty Bricks ðJune 30, 2011

º Begin demolition ðJuly 2011

º Complete demolition ðNovember 2011

º Complete project ðAugust 2012

Project Timeline:
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Possible

Transitional

Site Plan:
(Shown without 

buildings or 

parking lots)
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